
 

                

Coleman-Evans
Wood  Preserving  Site
Whitehouse,  Florida

CLEANUP ACTIVITIES
PROGRESS UPDATE

March 2001

Schedule for Resuming On-Site Operations:

In November 2000 a fact sheet was prepared indicating
that the project site was being shut down to minimize
increases in costs for field oversight due to the Thermal
Desorption Unit (TDU) experiencing several technical
problems.  The TDU redesign has been completed and
we are now preparing to return to the job site.  We are
ordering the new parts and materials needed to make
the design changes to the TDU.  This fact sheet is to
share some important milestones with you on our
schedule of resuming operations.  We are planning on
another Public Workshop in August 2001 to meet with
the public and answer questions about the project and
our current status.  Additional information will follow
on this Public Workshop.

Project Milestones:
Remob to Site End of June 01
Start-up of TDU Early September
TDU Operations Start Early Nov 01

For more information, please call:

Jacquelyn Griffin
Public Affairs Office

U.S. Army Corps of Engineers
P.O. Box 4970

Jacksonville, Florida  32232-0019
(904) 232-1650

Jacquelyn.J.Griffin@SAJ02.usace.army.mil

or

Randall Chaffins
Remedial Project Manager

U.S. Environmental Protection Agency
61 Forsyth Street, S.W.

Atlanta, Georgia  30303-3104
(404) 562-8929 or (800) 435-9234

Chaffins.Randall@epa.gov

Coleman-Evans Information is available on the Internet at
http://www.saj.usace.army.mil/coleman

   Public Workshop
A public workshop will be held in August 2001 for information and questions on the resuming of
operations at the site.  Specific information on location and date will be provided at a later date. 


